Evaluation log

Test each piece in the order data flows through it. Record the date, the result and any fix.

#	Piece	How to test	Pass criteria	Date	Result	Notes / fix
1	Parsers	`npm test`	All tests green	2026-10-08	Pass	40/40 tests in the build environment
2	HFR client from Vercel	Admin → Check HFR portal (deployed app)	Rows returned, no 403/429			
3	Queue and runner	Pilot run spanning several ticks	No lost or duplicated tasks; survives a forced timeout	2026-10-08	Pass (local)	Validate run chained itself over HTTP across 3 ticks (after() + self-call); 0 failed tasks. Repeat on Vercel
4	Pilot scrape	Admin → Pilot (one region)	Facility count = portal's count for that region	2026-10-08	Pass (local)	Katavi: portal 200, stored 200, 195 assigned to a ward, 200 details fetched, 0 failed tasks
5	Full national load	Admin → Full national load	≥ 99 % of listed facilities stored with an internal ID; gaps explained			
6	Ward matching	Admin → Ward boundaries	≥ 95 % of HFR wards linked; rest linked by hand			2018 HDX file linked 41/54 Katavi wards: newer wards need manual links or a newer file
7	Ward check + sanity	Data quality → Outside its ward; hand-check 25	Flag correct in ≥ 90 %			Local Katavi run surfaced e.g. EREDITA (124533-1) placed 580 km from its ward. Added a 150 m edge tolerance after seeing points 2–112 m outside simplified 2018 polygons
8	OSM + Google matching	Hand-check 50 random graded facilities	Agree with grade in ≥ 90 %; Google under cap			
9	Geocoding missing points	Data quality → Missing coordinates	Every accepted point inside its ward; others flagged low			
10	Weekly diff	Two weekly runs ≥ 1 day apart	10 sampled changes all confirmed on the portal			Local weekly run 1 h after the pilot: 0 changes (expected), 50 stale details refreshed. Found and fixed a phase bug (numeric cast)
11	AI summary	Weekly reports → latest	Number check passes; nothing claimed that isn't in the data			Plain summary (no API key) generated and verified locally; Gemini path needs GEMINI_API_KEY
12	Email + cron	Wait for Monday's run (or trigger the cron route)	Email arrives; run starts within its hour			
13	Dashboard	Walk through every page	Pages load < 3 s; review decisions survive re-validation			

#	Piece	How to test	Pass criteria	Date	Result	Notes / fix
14	Climate catalogue	`npm test` (tests/climate.test.ts, tests/climate-api.test.ts)	69 unique services in the portal's exact category and name text, Kiswahili for each, all five tiers used	2026-10-21	Pass	151/151 tests; `tsc` and `eslint` clean. 8 services are marked `added` (not in the brainstorm) for the team to review
15	Migration 0010	`npm run db:migrate`, then `npx drizzle-kit generate`	Old climate rows cleared, `category_key` dropped, `service_translations` created; generate reports no changes	2026-10-21	Pass	Applied to the live Neon database. Deploys do not run migrations, so any other database needs `db:migrate` and then `classify-climate` by hand
16	Climate rebuild	`npx tsx scripts/classify-climate.ts`	Every catalogue service matches a portal row; every portal service has a Kiswahili name	2026-10-21	Pass	69 of 446 portal (category, service) pairs matched; 12,878 facilities; 119,272 facility-service links. First run left 10 pairs untranslated: a Windows text-encoding slip turned curly apostrophes and en-dashes into junk in the generated keys. Fixed and re-run: 0 untranslated
17	Kiswahili translations	Native-speaker health professional reviews the flagged names	Flagged names confirmed or corrected			342 service names and 44 categories drafted; 97 of 446 pairs flagged `needs_review` (mostly laboratory terms), none of the 69 climate services. Review outstanding
18	Climate dataset sheets	Build every sheet and the summary against the database	Sheets non-empty; Facility_Services rows = facility-service links; every exclusion has a reason	2026-10-21	Pass (local)	12,878 facilities in; 1,519 left out, all for no climate-sensitive service (1,002 have no services recorded). One facility has six services misfiled under Growth Monitoring that are not counted
19	Public API (live)	`curl /services`, `/facilities` (with `tier`, `service`, `lat+lng`, `lang=sw`) and an unknown code	69 services with CS codes, total 12,878, tier 5 = 1,617, Kiswahili names, 400 for an unknown code	2026-10-21	Pass	First check failed: pushes to `main` deploy as Preview only. Production follows `boundaries-arcgis-runner-fixes`, which was fast-forwarded to `92281e0`. The API cache keeps old answers up to 30 minutes, so test with a `?cb=` parameter
20	Dashboard export (Excel and CSV)	Export → Climate-sensitive facility dataset (deployed app)	Workbook and each CSV sheet have rows			Needs a signed-in session, so not tested from here. Run locally the same code builds 119,272 facility-service rows
21	API docs	Run each documented example against the live API	Every example and count matches	2026-10-21	Pass	Guide checked against production; Python example run live

Notes: climate-sensitive services (2026-10-21)

- **Decision.** The climate data is the normal registry data filtered, not a renamed copy. Each climate service is a portal service exactly as filed (category and name unchanged, wrong categories and spelling kept and noted); only Kiswahili, the five tiers and a short description are added. Codes `CS001` to `CS069` are catalogue ids because the portal gives services none.
- **Matching** is by the portal's exact (category, service name) pair, so every climate row traces to a `facility_services` row. The same service filed under several categories has one code per category.
- **Breaking change.** The public API now returns `CS` codes and portal names. Anything built on the old codes (for example `MAL-MRDT`) must be updated.
- **Correction.** Growth monitoring does exist in the portal (maternity and nursing homes, under 40 facilities) and is included in tier 4.
- **Open items.** Native-speaker review of the Kiswahili; whether toilets, wash slab, incinerator and waste services join tier 4; how the app treats the 44 % of facilities with low-confidence locations; the one facility with misfiled services; whether to hide phone numbers in the open API.
- **Reference:** `docs/Climate-Dataset-Summary-Report` and `docs/Climate-API-Guide` (Markdown, Word and PDF, kept local because `docs/` is gitignored).